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I. GENERAL INFORMATION 

 
Grant Recipient: Uintah Basin Association of Governments 

330 E 100 S, Roosevelt UT 84066-3121 
  
Grant Type & Award Year: Coalition Assessment 

Fiscal Year 2016 
  
Funding Type: Petroleum & Hazardous Substances 
  
Cooperative Agreement #: BF-96849601-0 
  
Quarterly Progress Report #: 7     
  
Reporting Period: April  1 - June 30, 2018 (3Q18)     
  
Date Submitted: July 30, 2018 
  
Prepared by: Kevin Yack, Director of Economic Development 

Brownfields Project Manager 
Uintah Basin Association of Governments 
330 E 100 S, Roosevelt UT 84066-3121 
Phone: (435) 722-4518 
Email: keviny@ubaog.org 

  
Submitted to:  Melisa Devincenzi 

EPA Project Officer 
1595 Wynkoop Street, Denver CO 80202-1129 
Phone: (303) 312-6377 
Email: devincenzi.melisa@epa.gov 

  
Reporting Periods & Due Dates: 1Q: October 1 – December 31 (due January 30) 

2Q: January 1 – March 31 (due April 30) 
3Q: April 1 – June 30 (due July 30) 
4Q: July 1 – September 30 (due October 30) 
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II. INTRODUCTION 

This Quarterly Progress Report (QPR) provides a summary of activities completed in support of 
implementation of EPA Brownfield Coalition Assessment Grants for petroleum and hazardous 
substances. The Coalition is led by Uintah Basin Association of Governments (UBAOG) and 
includes Duchesne County and Roosevelt City. The activities described in this report were 
completed during the third quarter of Fiscal Year (FY) 2018 (3Q18), from April 1 through June 
30, 2018. The consulting team procured for grant implementation is led by Stantec Consulting 
Services Inc. (Stantec).  
 
The EPA-approved Cooperative Agreement (CA) Work Plan (dated July 28, 2016) outlines 
completion of the project tasks identified in the table below during the project period of 
October 1, 2016 through September 30, 2019.  
 

Task No. Task Name 
1 Project Management, Reporting & Eligible Activities 
2 Public Outreach & Involvement 
3 Site Inventory & Prioritization 
4 Phase I Environmental Site Assessments (ESAs) 
5 Phase II ESAs & Cleanup/Reuse Planning 
6 Area-Wide Planning (AWP) 

III. MODIFICATIONS TO CA WORK PLAN OR BUDGET 

No modifications have been made to the CA Work Plan or budget to date. 

IV. SUMMARY OF ACTIVITIES, ACCOMPLISHMENTS & CHALLENGES 

This section summarizes activities completed this quarter and accomplishments (milestones and 
deliverables) completed to date for each of the project tasks defined in the CA Work Plan.  

Task 1: Project Management, Reporting & Eligible Activities 

1.A. Activities this Quarter 

• Recurring check-in meetings (typically held on the second Wednesday of each month 
or more frequently, as necessary) were conducted with Stantec to discuss the status of 
various project tasks, deliverables, and community outreach efforts. 

• Various project management activities were completed internally and in support of 
several project tasks including correspondence with the Coalition members, EPA, Utah 
Department of Environmental Quality (DEQ), Stantec, and project stakeholders. 

• UBAOG reviewed consultant invoices and budget status for each project task. 
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• On May 17, 2018 the Coalition and Stantec held a mid-project performance meeting to 
discuss strategy for the remaining grant period in addition to challenges of conducting 
outreach in a rural community.  The discussion identified the need for a part-time 
employee to conduct outreach in support of the grant. 

• Prepared and submitted QPR #6. 

• Began preparing QPR #7 (provided herein). 

1.B. Accomplishments to Date 
The following table summarizes all Task 1 milestones and deliverables completed to date. 
 

Date Milestones & Deliverables (Task 1 – Project Mgmt, Reporting & Eligible Activities) 

Fall 2015 
Consultant procurement was completed via a qualifications-based procurement 
process in accordance with 2 CFR 200.317-200.326. A consulting team led by Stantec 
was selected for grant implementation. 

05/20/16 Notice of Intent to Award Grant Funding issued by EPA. 
06/30/16 Master Services Agreement (MSA) executed between UBAOG and Stantec. 
06/20/16 Draft CA Work Plan submitted to EPA. 
07/27/16 Revised CA Work Plan submitted to EPA.  
07/28/16 Final CA Work Plan submitted to EPA. 
08/31/16 CA Date of Award. (Official start date listed as 10/01/16.) 

10/17/16 Executed Task Order 1 under MSA contract between UBOAG and Stantec for grant 
implementation services in accordance with approved CA Work Plan.  

11/17/16 Project kick-off meeting with Stantec, EPA and DEQ. 

11/22/16 Memorandum of Agreement executed between UBAOG and Coalition members 
Duchesne County and Roosevelt City.  

01/30/17 QPR #1 submitted to EPA. 

02/01/17 
Project kick-off meeting with Coalition partners and Stantec. Began monthly check-in 
meetings with Stantec to discuss multiple project tasks (recurring meetings are typically 
held on the second Tuesday of each month or more or frequently as needed). 

04/27/17 QPR #2 submitted to EPA.  
07/28/17 QPR #3 submitted to EPA. 
10/27/17 QPR #4 and MBE/WBE annual report submitted to EPA. 
01/30/18 QPR #5 submitted to EPA. 
04/24/18 QPR #6 submitted to EPA. 
05/17/18 Mid-project performance review with Stantec.  
Pending QPR#7 submitted to EPA 

Task 2: Public Outreach & Involvement 

2.A. Activities this Quarter 

• The Duchesne Chamber of Commerce sent out multiple flyers to local business owners 
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in the area.  In addition, multiple visits of owners to targeted brownfield sites took place. 

2.B. Accomplishments to Date 
The following table summarizes all Task 2 milestones and deliverables completed to date. 
 

Date Milestones & Deliverables (Task 2 – Public Outreach & Involvement) 

05/31/16 Uintah Basin Standard/Vernal Express article announcing the EPA Brownfield Assessment 
Grant award. (Link) 

Summer 2016 DEQ announced UBAOG’s EPA CWA Grant award and a description of intended grant 
uses in the Summer 2016 “Utah Brownfields Connection” newsletter. (Newsletter Link) 

02/29/17 Developed community outreach materials (Fact Sheets, Process Guide, etc.). 
03/10/17 Developed project-specific webpage. 
03/27/17 Community Meeting #1 
08/28/17 Community Meeting #2 
09/25/17 Community Meeting #3 

01/22/18 Community Meeting #4:  Discussed the status of assessment activities conducted at the 
Western Hills Motel and NAPA Auto Parts Sites. 

2Q18 

The Duchesne County Chamber of Commerce distributed 300 brownfield flyers in the 
January 2018 Chamber Mailing.  In addition, A Duchesne County Chamber of 
Commerce outreach specialist, copied and delivered brownfield program documents 
to owners and/or managers of 50 businesses. 

 Community Meeting #5 

Ongoing Continued site nomination outreach and follow-up with property owners and local 
stakeholders 

Task 3: Site Inventory & Prioritization 

3.A. Activities Completed This Quarter 
3.A.1. Site Inventory Activities: 

• Please provide a summary of any inventory activities conducted by the Coalition 
between April 1 – June 30.  

3.A.2. Site Prioritization & Eligibility Activities: 

• Former Sunrise Chevron: On 06/25/18, DEQ requested that the EPA perform the 
petroleum eligibility determination since they would be unlikely to perform the review in 
timely fashion.  The EPA was going to evaluate the path forward in a situation where the 
State reaches out for assistance.  It is anticipated the review will be completed during 
4Q18. 

 
The following table summarizes each of the sites that have been prioritized for grant funding to 
date. Section 3.B includes additional details regarding the status of ED requests for each site. 
 
 

http://www.ubmedia.biz/ubstandard/news_in_brief/article_d4046cc4-2354-11e6-ae43-ab4304459705.html
http://www.deq.utah.gov/ProgramsServices/programs/cercla/brownfields/docs/2016/summer-2016-newsletter.pdf
http://www.ubaog.org/index.php/programs/economic-development/duchesne-county-coalition-brownfield
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Site Name & Address Brief Site Description Reason for 
Phase I/II ESA 

Funding 
Type 

NAPA Auto Parts Site 
157 N 300 E 
Roosevelt, UT 84066 

The site is occupied by a warehouse/ retail 
building constructed in the 1980s and 
currently occupied by NAPA Auto Parts 
store. A Phase I ESA conducted in 2015 by 
Zions Bank identified historical onsite farming 
activities including the use of two above 
ground storage tanks (ASTs) for fueling 
purposes. Aerial photographs suggest 
vehicle repair may have been conducted 
at the site and DEQ records indicate 
surrounding properties were used for auto 
repair purposes. 

A Phase I and II ESA are required 
for the property owners to obtain a 
loan and proceed with planned 
redevelopment activities. 

Petroleum & 
Hazardous 

Former Western Hills Motel 
Property 
737 E 200 Street 
Roosevelt, UT 84066 

The vacant hotel was constructed in 1961 
and redevelopment of the property will 
require demolition of the building.  Based 
upon the age of the building, it is likely that 
a hazardous building materials assessment 
and abatement will be necessary.  A 
leaking underground storage tank (LUST) 
site is located approximately 250 feet east 
of the site and significant petroleum 
contamination remained at the site as of 
the date of closure in 1995. 

The Property is under contract with 
a closure date in October 2017.  A 
Phase I ESA and hazardous 
building materials assessment are 
required to facilitate the Property 
transfer which is planned for 
redevelopment as a restaurant.  
The planned reuse of the property 
is projected to provide an 
estimated 30-40 jobs for the 
community. 

Petroleum & 
Hazardous 

Former Sunrise Chevron 
432 West Main Street 
Duchesne, UT 
 
 
 
 
 

The Property was formerly a retail service 
station which dispensed gasoline and 
diesel.  There have been two releases of 
petroleum hydrocarbons at the facility 
which were reported to the Utah Division of 
Environmental Response and Remediation 
(DERR).  The releases have been assigned 
release sites EFCO and EJRH, respectively.  
Due to the age of the release EFCO it was 
determined not eligible for reimbursement 
under the Petroleum Storage Tank (PST) 
Fund.  A No Further Action determination 
was issued for the release EJRH as 
documented in a DERR letter dated July 1, 
2016. 

Related to release EFCO, the 
extent of petroleum contaminated 
soil and groundwater have not 
been delineated and extend 
beyond the former UST excavation.  
Additional assessment may be 
required to characterize the 
magnitude and extent of impacts 
to soil and groundwater. 
Additionally, loaning institutions are 
predicating redevelopment loans 
on a DEQ closure letter.  Phase II 
assessment and evaluation is 
needed to evaluate risk-based 
corrective action closure 
alternatives.    

Petroleum 

3.B. Accomplishments to Date 
The following table summarizes site nomination and eligibility milestones/deliverables for all 
sites prioritized for grant funding. 
 

Site Name Site Nomination  
Form Received 

ED Request 
Submitted  

to EPA 

ED Request 
Submitted to DEQ 

ED Request 
Approved by 

EPA 

ED Request 
Approved by 

DEQ 

NAPA Auto Parts Site 04/05/17 04/19/17 04/14/17 05/08/17 04/19/17 

Former Western Hills Motel Property 06/21/17 07/17/17 07/26/17* 07/24/17 NA* 

Former Sunrise Chevron 08/28/17 10/18/17 10/18/17 (rev. 0) 
03/15/18 (rev. 1) Pending NA*** 

Notes: ED = Eligibility Determination; NA = Not Applicable 
*DEQ does not review sites for eligibility in cases where Petroleum Storage Tank Trust Fund eligibility is not in question. 
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**EPA deferred approval of the ED request to DEQ for approval. 
***DEG deferred petroleum eligibility to the EPA. 

The following table summarizes additional Task 3 accomplishments (not included in the table 
above) that have been completed to date. 
 

Date Other Milestones & Deliverables (Task 3 – Site Inventory & Prioritization) 

12/16/16 Developed “Priority Brownfield Sites” tracking spreadsheet. 

02/29/17 Developed Site Nomination Form and Access Agreement templates.  

03/09/17 Stantec developed the “Work Plan for Community-Wide Brownfield Inventory & 
Prioritization Activities.” 

4Q17 Stantec developed a Comprehensive Site Inventory & Web Mapping Tool. 

03/07/18 Former Sunrise Chevron:  EPA confirmed the Site (which includes Lots 1,2 and 3), is not 
located on Native American territory. This Site is proposed for 100% petroleum funding. 

06/25/18 EPA received a request from DEQ to review petroleum eligibility of the Former Sunrise 
Chevron Site. 

Task 4: Phase I Environmental Site Assessments (ESAs) 

4.A. Activities this Quarter 

• None. 

4.B. Accomplishments to Date 
The following table summarizes milestones/deliverables for each site prioritized for Phase I ESAs. 
 

Site Name Access Agreement 
Executed Phase I ESA Report  ACRES Profile Updated 

NAPA Auto Parts Site 08/14/17 Finalized 09/05/17 2Q18 

Former Western Hills Motel Property 08/10/17 Finalized 09/28/17 2Q18 

Former Sunrise Chevron IN PROGRESS - - 
Notes: NA = Not Applicable; - = task not initiated 

Task 5: Phase II ESAs & Cleanup/Reuse Planning 

5.A. Activities Completed This Quarter 

NAPA Auto Parts Site: Stantec was asked to extend reliance to third parties to support 
potential sale/financing of the property. The Phase II ESA Report was modified in 
conjunction with this request. The revised report (finalized on 06/18/18) and an 
accompanying reliance letter were completed on 06/18/18. 
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5.B. Accomplishments to Date 
The following table summarizes milestones/deliverables for all sites prioritized for Phase II ESAs. 
 

Site Name 
Access 

Agreement 
Executed 

SAP 
Submitted  

to EPA 

SAP 
Approved 

by EPA 

Endangered 
Species Act 
Consultation  

NHPA 
Consultation  

Phase II ESA 
Report  

RBM Survey 
Report 

Supplemental 
Ph II ESA or 

ABCA Report 

ACRES Profile 
Updated 

NAPA Auto Parts Site 08/22/17 09/14/17 09/25/17 NA NA 
02/14/18, 
revised 

06/18/18 
NA NA 4Q18 

Former Western Hills 
Motel Property 08/10/17 09/26/17 01/18/18 NA NA NA 01/30/18 NA 4Q18 

Notes: NA = Not Applicable; SAP = Sampling & Analysis Plan; NHPA = National Historic Preservation Act; RBM = 
Regulated Building Materials; ABCA = Analysis of Brownfield Cleanup Alternatives; -- = task not initiated 
 
The following table summarizes additional Task 5 accomplishments (not included in the table 
above) that have been completed to date. 
 

Date Other Milestones & Deliverables (Task 5 – Phase II ESAs & Cleanup/Reuse Planning) 

01/26/17 QAPP (Revision 0) submitted to UBAOG for review. 

01/26/17 QAPP (Revision 0) submitted to DEQ for review. 

01/27/17 QAPP (Revision 0) submitted to EPA for review.  

02/14/18 The NAPA Auto Parts Limited Phase II ESA report was finalized. 

02/21/17 QAPP (Revision 1) submitted to EPA for review. 

02/22/17 QAPP (Revision 1) approved by EPA. 

03/20/17 QAPP (Revision 1) signed by EPA. 

01/30/18 
The Former Western Hills Motel Property Regulated Building Materials (RBM) survey was 
completed on 01/30/18 and a summary report was provided to the property owner as 
well as the potential buyer. 

06/18/18 The NAPA Auto Parts Phase II ESA Report was modified in conjunction with a request to 
extend reliance on the report. 

Task 6: Area-Wide Planning (AWP) 

6.A. Activities Prior To This Quarter  

• None.   

6.B. Accomplishments To Date 
The following table summarizes all Task 6 milestones and deliverables completed to date. 
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Date Milestones & Deliverables (Task 6 – AWP) 

05/01/17 Conference call with Stantec and Roosevelt City to discuss the City’s Capital 
improvement Project (CIP) list. 

06/15/17 Stantec prepared a “Funding Research Memo for Roosevelt Utah Capital 
Improvement Project List.” 

07/03/17 Stantec updated the Capital Improvement Memo to address additional tasks added 
to Roosevelt City’s CIP list. 

2Q18 Stantec provided UBAOG with examples of AWP studies and deliverables for other 
communities similar to Duchesne County. 

V. SUMMARY OF CHALLENGES ENCOUNTERED 

• Due to the rural nature of Duchesne and Roosevelt Counties, UBAOG has had a difficult 
time conducting outreach to community stakeholders.  UBAOG is evaluating several 
alternatives to increase awareness and interest in the grant, including hiring a part-time 
outreach coordinator or partnering with key community stakeholders to assist with 
outreach efforts. 
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VI. SUMMARY OF EPA GRANT FUNDS EXPENDED 

The tables in this section summarize the budget status by expenditure category (i.e. personnel, 
fringe, travel, contractual, etc.) and by project task. The amounts provided reflect all expenses 
invoiced through the reporting period. Budget Table 1 (attached to this QPR) provides a 
detailed breakdown of expenses incurred during the reporting period. 

Expenses Incurred by Expenditure Category 

Expenditure 
Category 

Approved 
Budget 

Amount 
Previously 
Invoiced 

Amount 
Invoiced 

this Quarter 

Cumulative 
Amount 
Invoiced 

Remaining 
Budget 

Percent 
of Budget 
Invoiced 

Hazardous Substances Grant 

Personnel $7,950.00  $0.00  $0.00  $0.00  $7,950.00  0% 

Fringe $5,300.00  $0.00  $0.00  $0.00  $5,300.00  0% 

Travel $2,150.00  $0.00  $0.00  $0.00  $2,150.00  0% 

Equipment $0.00  $0.00  $0.00  $0.00  $0.00  -- 

Supplies $0.00  $0.00  $0.00  $0.00  $0.00  -- 

Contractual  $259,600.00  $85,529.87  $17,474.19  $103,004.06  $156,595.94  40% 

Other $0.00  $0.00  $0.00  $0.00  $0.00  -- 

TOTAL $275,000.00  $85,529.87  $17,474.19  $103,004.06  $171,995.94  37% 

Petroleum Grant 

Personnel $7,950.00  $0.00  $0.00  $0.00  $7,950.00  0% 

Fringe $5,300.00  $0.00  $0.00  $0.00  $5,300.00  0% 

Travel $2,150.00  $0.00  $0.00  $0.00  $2,150.00  0% 

Equipment $0.00  $0.00  $0.00  $0.00  $0.00  -- 

Supplies $0.00  $0.00  $0.00  $0.00  $0.00  -- 

Contractual  $259,600.00  $85,187.25  $17,304.52  $102,491.77  $157,108.23  39% 

Other $0.00  $0.00  $0.00  $0.00  $0.00  -- 

TOTAL $275,000.00  $85,187.25  $17,304.52  $102,491.77  $172,508.23  37% 
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Cumulative Expenses Incurred by Project Task 

Task Approved 
Budget 

Amount 
Previously 
Invoiced 

Amount 
Invoiced 

this Quarter 

Cumulative 
Amount 
Invoiced 

Remaining 
Budget 

Percent of 
Budget 

Invoiced 

Hazardous Substances Grant 
1) Project Mgmt., Reporting & 

Other Eligible Activities $20,050.00  $11,309.00  $1,699.25  $13,008.25  $7,041.75  65% 

2) Public Outreach & 
Involvement $18,500.00  $12,786.61  $0.00  $12,786.61  $5,713.39  69% 

3) Site Inventory & 
Prioritization $20,950.00  $21,364.63  $0.00  $21,364.63  ($414.63) 102% 

4) Phase I ESAs $62,500.00  $15,266.24  $694.38  $15,960.62  $46,539.38  26% 

5) Phase II ESAs & Site 
Cleanup/Reuse Planning $126,500.00  $20,410.17  $15,080.56  $35,490.73  $91,009.27  28% 

6) Area-Wide Planning $26,500.00  $4,393.22  $0.00  $4,393.22  $22,106.78  17% 

TOTAL $275,000.00  $85,529.87  $17,474.19  $103,004.06  $171,995.94  37% 

Petroleum Grant 
1) Project Mgmt., Reporting & 

Other Eligible Activities $20,050.00  $11,309.03  $1,699.25  $13,008.28  $7,041.72  65% 

2) Public Outreach & 
Involvement $18,500.00  $12,786.62  $0.00  $12,786.62  $5,713.38  69% 

3) Site Inventory & 
Prioritization $20,950.00  $21,364.62  $0.00  $21,364.62  ($414.62) 102% 

4) Phase I ESAs $62,500.00  $13,994.24  $694.37  $14,688.61  $47,811.39  24% 

5) Phase II ESAs & Site 
Cleanup/Reuse Planning $126,500.00  $21,339.51  $14,910.90  $36,250.41  $90,249.59  29% 

6) Area-Wide Planning $26,500.00  $4,393.23  $0.00  $4,393.23  $22,106.77  17% 

TOTAL $275,000.00  $85,187.25  $17,304.52  $102,491.77  $172,508.23  37% 
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VII. SUMMARY OF LEVERAGED RESOURCES 

Summary of In-Kind Contributions from UBAOG 
UBAOG will provide a total voluntary match of $24,200 (i.e. personnel + fringe costs) to assist 
with Tasks 1-6 outlined in the CA Work Plan. The following table summarizes UBOAG’s in-kind 
contributions/voluntary match through the end of the reporting period. The amounts provided 
in the table reflect the combined total for activities completed in support of the Petroleum and 
Hazardous Substances Grants. UBOAG will not seek reimbursement for these costs. 

In-Kind Contributions by Task 

Reporting 
Period Personnel Name Hours 

Estimated 
Contribution* 
(hours x rate) 

Description of Activities 

1Q17 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

15 
2 
2 

$750 
$100 
$100 

• Prepare for and attend kick-off meeting 
with EPA, DEQ and Stantec. 

• QAPP review/coordination. 
• Project check-in meetings. 
• Memorandum of Agreement 

2Q17 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

25 
12 
12 

$1,250 
$600 
$600 

• Project check-in meetings.  
• Develop project webpage. 
• Review and add fact sheets to web page. 
• Community Meeting #1 planning, outreach 

& attendance. 
• Site Inventory and Prioritization outreach. 
• Coordinate NAPA Site Eligibility 

Determination. 
• Prepare Quarterly Progress Report. 

3Q17 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

15 
10 
12 

$750 
$500 
$600 

• Project check-in meetings.  
• Prepare Quarterly Progress Report.  
• Phase I ESA coordination. 
• BAC meetings.  

4Q17 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

15 
3 
5 

$750 
$150 
$250 

• Project check-in meetings.  
• Prepare Quarterly Progress Report.  
• Phase I ESA, Site Eligibility Determination, 

Phase II ESA coordination. 
• BAC meetings. 

1Q18 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

 
15 
2 
2 
 

 
$750 
$100 
$100 

 

• Project check-in meetings.  
• Prepare Quarterly Progress Report.  
• Phase I ESA. 
• Site Eligibility Determination. 

2Q18 
Kevin Yack 
Kurt Mower 

Laurie Brummond 

 
15 
2 

10 
 

 
$750 
$100 
$500 

 

• Project check-in meetings.  
• Prepare Quarterly Progress Report.  
• Site Eligibility Determination. 
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Reporting 
Period Personnel Name Hours 

Estimated 
Contribution* 
(hours x rate) 

Description of Activities 

3Q18 
Kevin Yack 
Kurt Mower 

Laurie Brummond 
  •  

 TOTALS: 174 hours $8,700  
*Average personnel + fringe rate is $50/hour. 
 

Summary of In-Kind Contributions from Coalition Members 
Coalition members pledged $5,412 of in-kind contributions ($3,312 pledged by Duchesne 
County and $2,100 pledged by Roosevelt City) to support all phases of grant implementation. 
The following tables summarize all in-kind contributions from Coalition members to date. The 
amounts provided in the table reflect the combined total for Petroleum and Hazardous 
Substances Budgets. 

Duchesne County In-Kind Contributions 

Reporting 
Period Personnel Name Hours 

Estimated 
Contribution* 
(hours x rate) 

Description of Activities 

1Q17 - - - - 

2Q17 

Irene Hansen 
Greg Todd 
Ken Burdick 

Ron Winterton 

5 
10 
10 
10 

$250 
$500 
$500 
$500 

• Community Meeting #1 outreach. 
• Attend Community Meeting #1. 

3Q17 
Greg Todd 
Ken Burdick 

Ron Winterton 

1.5 
1.5 
1.5 

$225 • Project check-in meetings. 

4Q17 

Irene Hansen 
Mike Hyde 
Greg Todd 
Ken Burdick 

Ron Winterton 

6 
7.75 

3 
3 
3 

$300 
$387.50 

$150 
$150 
$150 

• Project check-in meetings. 
• BAC Meeting #1 and #2. 

1Q18 

Irene Hansen 
Dorothy Carter 
Ron Winterton 

Ken Burdick 
Greg Todd 

10 
10 
1 
1 
1 

$500 
$500 
$50 
$50 
$50 

• Project check-in meetings. 
• Community outreach with applicants. 
• Coordination between BAC and 

applicants. 

2Q18 
Irene Hansen 

Kathy Hadlock 
Dorothy Carter 

2 
8 
8 

$100 
$400 
$400 

• Attended BAC meeting in Duchesne City. 
• Develop and disseminate Brownfields Flyers 

to 300 community stakeholders. 
• Conducted outreach visits to 50 businesses. 

3Q18 

Irene Hansen 
Dorothy Carter 
Ron Winterton 

Ken Burdick 
Greg Todd 

  •  
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Reporting 
Period Personnel Name Hours 

Estimated 
Contribution* 
(hours x rate) 

Description of Activities 

 TOTALS: 103.25 
hours $4,925  

*Average personnel + fringe rate is $50/hour. 
 

 

Roosevelt City In-Kind Contributions 

Reporting 
Period Personnel Name Hours 

Estimated 
Contribution* 
(hours x rate) 

Description of Activities 

1Q17 - - - - 

2Q17 Ryan Snow 20 $700 
• Community Meeting #1 outreach. 
• Attend Community Meeting #1. 
• NAPA Site Nomination Form. 

3Q17 Ryan Snow 
John Zilles 

1.5 
1.5 $105 • Project check-in meetings 

4Q17 Ryan Snow 3 $150 • Attend Community Meeting #2. 

1Q18 - - - - 

2Q18 - - - - 

3Q18     

 TOTALS: 26 hours $955  
*Average personnel + fringe rate is $35/hour. 

VIII. LEVERAGED FUNDING 

The Coalition anticipates opportunities to leverage the EPA Brownfield Assessment Grants using 
the following funding sources: 

• Permanent Community Impact Funding: The most significant economic development 
tool available is likely the Permanent Community Impact funding provided to Roosevelt 
City. The fund was initiated in July 2015 and includes $3,311,333 to be used for capital 
improvement projects including replacement of water lines, sewer lines, and road 
improvement projects. 

IX. ATTACHMENTS 

This report includes the following attachments: 

• Budget Table1: Grant Expenditures by Task 
 



 

 

 
Budget Table 1 
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